

Week 1 Report: Project Initialization & Word Bank Setup

Objective

The objective of Week 1 was to set up the development environment and establish the basic structure of the **Word Scramble Game** project. This included installing the required software, creating the Java project, and preparing the initial Word Bank that will be used throughout the game.

Activities Completed

1. Development Environment Setup

The Java Development Kit (JDK 8 or higher) was installed and configured successfully. IntelliJ IDEA Community Edition was installed as the Integrated Development Environment (IDE), and a new Java project named **WordScrambleGame** was created.

2. Project Initialization

The project structure was organized by creating the `Main.java` file, which serves as the entry point of the application. A welcome message was added to verify that the project was running correctly.

3. Word Bank Development

A Word Bank was created using a **String Array** containing several predefined English words such as **APPLE, JAVA, COMPUTER, PROGRAM,** and **KEYBOARD**. This collection will be used for random word selection and scrambling in the next development phase.

4. Testing

The application was compiled and executed successfully. The Word Bank was tested by displaying the stored words and confirming that the project ran without any errors.

Deliverables

- Java Development Environment
- WordScrambleGame Project
- Main.java
- Word Bank (String Array)
- Initial Console Output

Expected Outcome

By the end of Week 1, the development environment was fully configured, and the basic project structure was successfully completed. The Word Bank was implemented and tested, providing a strong foundation for developing the random word selection and scrambling features in Week 2.